
 

 

Name of Committee:  Heath School Building Committee (SBC) 
 
Meeting Date: May 15, 2012 Time: 8:00 am   Location: Town Hall 
 
Attendees indicated by x; names in bold- voting members

Heath School  Building Committee

Kenneth Goldstein x Carrie Wilson x Will Spears (MDS)
Helen Charlupski x Charles Simmons x Brian Pace (MDS)
Barbara Scotto x Jennifer Fischer-Mueller Erin Chute Gallentine
George Cole x Mel Kleckner x Ann Blair
Carla Benka x Stacey McCarthy x Samantha Herrle (MDS)
William Lupini x Daniel St. Clair Rhonda Corey x
Sean Cronin Sevetlana Bekker(MDS)
Michael Shepard x Raymond Masak (OPM) x
Peter Rowe x Margaret Clark (MDS)

 
 
 
Public Present:   None 
 
 
Topic:  Meeting Minutes Approval 
 

Ken Goldstein made a motion to approve the minutes of April 05, 2012 (with 
corrections). The motion was seconded by Carla benka.  The vote was unanimous 
to approve the meeting minutes.  
.  

 
Topic:  Project Overview 
 

The following project related topics were discussed during the meeting:  
 

 Project Progress 
 Project Proposed Change Order and Budget Update 
 MDS Amendment- Geotechnical Services  
 McPhail Memo- Library Addition- Geoenviromental Engineering Issues 

 
Project Progress   
 
Ray Masak presented the overall progress of the project: 
 
Phase I- Classroom Addition 

 Window Installation Ongoing 
 Trade (MEP+FP) rough done and Inspected 
 Drywall Ongoing 



 

 

 Masonry nearing completion 
 Trade (MEP + FP) rough ongoing 
 Door frame installation ongoing 
 Two story mockup to be tested 

 
Phase II –Cafeteria/ Auditorium 

 Foundations and Underground Ductwork completed for Cafeteria  
 Trades (MEP) rough ongoing 
 Excavation and foundations ongoing for Library Addition 
 Demo nearing completion 
 Layout ongoing 

 
Furniture 

 Purchase Order to be issued this week.   Furniture plan came in under 
budget.  

 
Technology Plan  

 Final plan agreed to by the school department.  Purchase Order to be 
issued.  Technology plan came in on budget.   However, it was noted that 
there was additional technology needs that the Heath School staff would 
like to explore.  Ray Masak noted that since the furniture budget was 
under budget, it would be prudent to explore a funding reallocation with 
the MSBA. 

 
Schedule 

 Project is still presently on schedule for August 15, 2012 ( Ray Masak 
reminded the group that there was no “wiggle” room  in the schedule) 

 
Project Proposed Change Order and Budget Update  
 
Regarding the proposed change orders for the project, Ray Masak presented that 
the overall costs that were either approved or proposed that would be allocated to 
contingency was ~$77,542. (up from ~$49,000 from the last meeting) .   Ray 
Masak stated that the project costs against contingency could be significantly less 
than anticipated.  However, George Cole stated we should be cautious in this 
regard as the underground utility work had not started (which presents many 
unique challenges).  
 
Ray Masak presented the following budget line items 
Construction Contingency  $350,842 $77,542 (actual) 
Construction Test & Insp. $61,576 $16,000 (MDS Amendment to be 
covered under this line item) 
Furnishings   $160,000 $124,615 (actual)  
Computer Equipment  $120,000 $120,000 (actual) 

 
 



 

 

MDS Amendment-Geotechnical Services 
 
Ray Masak provided the backup documentation justifying the need for additional 
geotechnical services.  Ray stated that this was discussed at our last meeting (in 
concept) and that the testing budget could handle this amendment (refer above).  
 
Library Addition- Geoenviromental Engineering Issues 
 
Ray Masak presented a memo prepared by MDS’s consultant McPhail Associates 
which summarized the observations and provided recommendations regarding the 
initial earthwork activities with the proposed library addition.    Ray stated that 
during design additional testing was needed to determine the extent of oil 
contamination which had occurred some time ago and that the contract documents 
had addressed this contamination.   However, it was noted that after the oil 
contamination was encountered, the contractor elected to stop as preparations 
were not in place to address the encountered condition which was described in the 
contract documents.    Ray further stated that to minimize the duration and costs 
associated with constructing the deep foundation for the proposed library 
addition, it was agreed to modify the foundations (grade beam) to minimize 
contaminated soil excavation/ disposal and groundwater treatment (thus the 
potential for a potential credit).  
 
Ray Masak also stated that vapor intrusion mitigation measures were also 
recommended, ie a 60 mil vapor barrier installed directly under the slab and a 
venting system located below the floor slab  
 
 

Topic: New/ Old Business 
 
Parking .  Ray Masak stated that additional temporary permits were required for 
the faculty and that the transportation department wanted a vote of HSBC to issue 
the permits.    Mel Kleckner requested the number needed and Carrie Wilson 
stated only 5 more were required.   On a motion made by Mel Kleckner to request 
5 additional parking permits from the transportation department  and seconded by 
Stacey McCarthy, the vote was unanimous.  
 
Ray Masak stated that the Parking Plan for the Heath School was in the cue 
behind the Pierce School and that the HSBC should consider deferring the 
restriping of the front parking lot until the formal plan is approved. 
 
Field Use.  Based on significant amount of open space that would be disturbed, it 
was suggested that Erin Chute Gallentine and Lisa Paradis (Department Heads for 
the Parks and Recreation Departments respectively) be invited to the next meeting 
of the HSBC to discuss open space needs of the school. 
 



 

 

Overall Impact on School.  A question was raised regarding the impact of 
construction on the school.  Carrie Wilson stated that although there were 
challenges with the ongoing construction,  in general, the school was coping with 
the construction.   
 
 

Topic:  Proposed SBC Meeting 
 

The next meeting of the Heath School Building Committee is scheduled for 
Tuesday June 12, 2012 at 8:15 AM in the Selectmen’s Hearing Room. 

 
 
 
 
Respectfully submitted, 
 
Raymond Masak, PE 
Owner’s Project Manager  
 


